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July 9, 2001
(Via certified or express mail)

Kevin Turner-Environmental Scientist, OSC
U. S. Environmental Protection Agency
c/o Crab Orchard National Wildlife Refuge
8588 Rt. 148
Marion, IL 62959

Solatia Inc.

575 Maryville Centre Drive

St. Louis, Missouri 63141

P.O. Box 66760

St. Louis, Missouri 63166-6760

Tel 314-674-1000

Thomas Martin
Associate Regional Counsel
77 West Jackson Boulevard (C-14J)
Chicago, IL 60604-3590

Re: Sauget Sites Area I - May 31,2000 Unilateral Administrative Order (UAO)
Sediment / Soils Removal Action

• # 2 - July 2001 Monthly Report

Dear Mr. Turner and Mr. Martin,

Enclosed is the June 2001 Monthly Report for the Sauget Sites Area I May 31, 2000
Unilateral Administrative Order ("UAO") sediment removal Action. This submittal is in
fulfillment of the monthly reporting requirements of the UAO, Section V, and paragraph
3.4. Reporting.

Sincerely,

D. M. LightJ
Manager, Re
Solutia Inc.

iedial Projects

Mike McAteer - USEPA Region 5 Sauget File - Solutia
S. Bron - IEPA Mike Henry - IDNR
Mayor D. Reed - Cahokia Kevin de la Bruere - USF&G
Mayor P. Sauget - Sauget, IL Jon Dikinas - Dikinas Consulting
Village of Sauget - % P. H. Weis & Associates (Attn: Brian Nelson)
Rich Bartelt - Arcadis



Sauget Sites Area I - Sauget, Illinois

May 31.2000 UAO - Dead Creek Sediment Removal Action

Monthly Report

Date of Report: July 9,2001
Period Covered: June 1,2001 - June 30, 2001
Next Report Period: July 1,2001 - July 31, 2001

Background

A Unilateral Administrative Order ("UAO") was issued to Solutia by the U. S. EPA on
May 31, 2000, requiring construction of an on-site containment cell, removal of affected
creek bed sediments and soils and flood plain soils from specific sections of Dead Creek,
and placement of the affected sediments and soils in the newly constructed on-site cell. A
Time Critical Removal Action Work Plan ("TCRAWP") was initially submitted to the
Agencies June 30, 2000 for review and approval. Agreements sufficient to proceed with
issuance of a request for bids for the containment cell construction were reached in
December, 2000. Bids were received in late January and evaluated in February, 2001.

Fieldwork began on the sediment de-watering phase of the project in November 2000.
Installation of the required facilities (piping, pumps, basins, etc.) to de-water the
sediments while the containment cell is being constructed was completed and started up
in February, 2001. Operation of these facilities will continue until all sediments are
placed into the containment cell.

Subject to the inclusion of all comments and agreed upon revisions, approval of the
containment cell design by U. S. EPA was received March 5, 2001. A contract for
construction of the containment cell was awarded March 8, 2001 to LMS Environmental
Contracting, Inc. ("LMS").

A revised draft containment cell design was submitted to the Agencies March 30, 2001.
This revised draft containment cell design incorporated all Agencies' comments and
changes agreed to during the preceding discussion period. Placement of fill for the
Containment Cell berms began April 23, 2001. The March 30, 2001 revised draft
containment cell design (as further revised) was approved by the Agencies in a May 10,
2001 letter. Solutia agreed to continue to address remaining issues in good faith. On
May 29, 2001, Solutia received from Kevin Turner EPA's comments on the Sauget Area
I TSCA Containment Cell Design. Solutia's Response to the May 29, 2001 Comments
was sent to the Agencies July 9, 2001._____________________________
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Agency Actions / Communications

On June 19, 2001 Kevin Turner visited the Area I Site to review overall progress on
the UAO work. During this visit, Mr. Turner observed failing of the sandy side slopes
on Site M that occurred after the water was removed and sediment excavation begun.
After review and discussion of alternatives, a plan to stabilize Site M slopes and
permit sediment removal to safely proceed was developed and approved. The
stabilization technique utilizes purchased riprap and clean borrows from an adjacent
field owned by Solutia.

Work Performed during the reporting period

• Continued sediment dewatering activities over the entire creek

• Continued dewatering and began sediment removal in Site M.

> Constructed access roads around the perimeter of Site M.

> Completed debris removal

> Constructed temporary holding cell in Segment B for Site M sediments.
Sediments are being transferred to Creek Sector B for drying and screening in
preparation for placement into the containment cell

> Installed additional dewatering sumps.

> Constructed and began operation of a 1,000 gpm water treatment system to
support Site M sediment removal activities.

> Performed berm stabilization as required

• Mobilized large tub grinder to chip stockpiled stumps and timber.

• Continued construction of the containment cell

> LMS continued hauling and placing soil to construct the cell berms.

> LMS took delivery of the liner components (HDPE Liner, GCL, and GeoNet).

> Performed quality assurance testing of liner system components.
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Completed installation of perimeter fence and access gates along entire creek to
secure creek segments.

Conducted site visit and safety orientation for the Cahokia Fire Department.

Data Submittal
• There is no new data to submit

Work scheduled for next reporting period
• Complete sediment removal and slope stabilization activities in Site M.

• Cell construction will continue.

> Complete berm construction

> Construct capillary zone in cell bottom.

> Begin installation of the cell liner system.

• Complete archeological investigation in Segment B.

• Begin hauling stockpiled sediments from Segments C, D, and E to the temporary
holding cell in Segment B for screening.

• Begin screening sediments stockpiled in the temporary holding cell in Segment B.

• Begin construction of storm water storage and treatment system to support cell
operations.

• Begin sediment removal in culvert pipes under Rt. 157 and 3.
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PROJECT COMPLETION

Mobilization 100%
Berm Construction 90%
Liner Installation 0%
Sediment Removal Preparation 95%
Sediment Excavation (Site M) 75%
Cover Installation 0%
Demobilization 0%
Final Report Preparation 0%

Problems and Solutions
• None

Submitted Schedule Status
• See attached UAO schedule

Issues under review
• The Groundwater Monitoring Plan has been reviewed by the Agencies and Solutia is

reviewing the Comments.
• Solutia is addressing agency Comments on the Containment Cell.

Comments
• None

07-01-UAO



May 31 Sauget Area I UAO Sediment Removal Action

SCHEDULE

Deliverable

Issuance Date

Effective Date

Notice of Intent to Comply

Designation of Contractor and
Project Coordinator

Access

Time Critical Removal Action
Work Plan Submittal

ERA Approval of TCRA W/P

Monthly Reports

Final Report

Mitigation Plan

Description

Date UAO signed by Muno

10 business day after issuance

3 business days after effective date

5 business days after effective date

14 calendar days after effective date

15 business days after effective date

Begin 30 calendar days after approval of
TCRA W/P until completion

60 Calendar days after completion of
sediments and soils removal

60 Calendar days after completion of
sediments and soils removal

Due Date

31 -May-00

14-Jun-OO

19-Jun-OO

21-Jun-OO

28-Jun-OO

7-Jul-OO
^^M

May 10, 2001

June 10, 2001

^^M
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